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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #5, NOVEMBER 2009

Significant Developments and Activities During the Period

e On November 2, 3,4,5,9, 12,19, and 25 ARCADIS submitted to Weston (subcontractor to United
States Environmental Protection Agency [USEPA]) copies of turbidity monitoring logs, air monitoring
logs, analytical data, waste manifests, and/or chains of custody.

e On November 3, ARCADIS submitted to Weston a copy of Substantive Requirements Document
(SRD) MIU99028.

e On November 4, ARCADIS submitted to USEPA a copy of SRD MIU99028.

e On November 4, ARCADIS received analytical data for soil and water split samples collected by
Weston.

e On November 4, ARCADIS submitted a proposal to USEPA to eliminate the backfill requirement for
the areas shown on Contract Drawing SR 1.5 as discussed at the October, 21 2009 Stakeholder’s
Meeting. Eliminating the backfill requirement would reduce erosion and expedite the project schedule.
Topsoil would still be placed if needed to support vegetation. USEPA approved this proposal on
November 18.

e On November 5, ARCADIS submitted to USEPA, Michigan Department of Environmental Quality
(MDEQ), Michigan Department of Natural Resources (MDNR), and United States Fish and Wildlife
Service (USFWS) revised contract drawings showing the canoe portage to be installed at the
downstream end of Removal Area 5A.

e On November 9, ARCADIS submitted the 12" and 13" installments of the Weekly Construction
Update for the Plainwell No. 2 Dam Area TCRA to USEPA and MDEQ.

e On November 9, ARCADIS submitted to USEPA a summary of work performed during the 2009
construction season.

e On November 11, ARCADIS met with the owner of the Arcan Inc. property (Mr. Farrell) to discuss
moving the location of Staging Area 1 from the Simons properties to their property.

e On November 12, ARCADIS submitted to CH2MHill (subcontractor to USEPA) copies of the National
Wetland Inventories (NWI) characterization plan and dam removal hydraulic analysis. This
information was submitted to USEPA in October.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #5, NOVEMBER 2009

e On November 13, ARCADIS submitted to USEPA the 4" Monthly Report for the Allied Paper,
Inc./Portage Creek/Kalamazoo River Superfund Site Plainwell No. 2 Dam Area TCRA for October
20009.

e On November 18, ARCADIS submitted to USEPA and MDEQ a copy of the 14™ Weekly Construction
Update for the Plainwell No. 2 Dam Area TCRA.

e On November 18, ARCADIS submitted to the owner of the Arcan Inc. property a revised property
access agreement that included construction of Staging Area 1 on the Arcan property. A signed copy
of the access agreement was received by ARCADIS on November 23.

e On November 19, Georgia-Pacific submitted to USEPA the Plainwell No. 2 Dam Mobilization
Milestone Memorandum to provide written cost summary and confirmation that the mobilization
milestone of the project work — as described in Paragraph 39.b. of the AOC — has been completed.
ARCADIS submitted to USEPA a Consent Decree of the memorandum and backup on November 30.

e On November 19, ARCADIS and Georgia-Pacific hosted the monthly Stakeholder’'s Meeting.
Representatives from MDNR and USEPA attended the meeting.

e On November 20, ARCADIS and Georgia-Pacific submitted an updated property access agreement
detailing the revised locations of Staging Areas 1 and 2 to the owners of the Simons properties
(Michelle and Paul Simons).

e On November 23, ARCADIS submitted to USEPA and MDEQ a copy of the 15" Weekly Construction
Update for the Plainwell No. 2 Dam Area TCRA.

e On November 24, ARCADIS received USEPA'’s Fact Sheet summarizing the status of cleanup efforts
at the Plainwell No. 2 Dam Area TCRA, titled Cleanup Plan on Track for #2 Dam.

e On November 24 and 25, ARCADIS submitted to USEPA information regarding water treated and a
figure summarizing excavation status for the December 1 Kalamazoo River Superfund Update
Meeting.

e On November 30, Georgia-Pacific met with the owners of the Simons properties to discuss property
access.

e On November 30, USEPA released a public notice regarding the public Kalamazoo River Superfund
Update Meeting to be held on December 1 in Plainwell.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #5, NOVEMBER 2009

e On November 30, ARCADIS submitted to USEPA a copy of the most recent Simons property access
agreement and copies of all executed property access agreements.

e The status of property access agreements is summarized in Table A. Access to the Simons
properties and to the McMurtrie property is pending.

Data Collected and Field Activities Conducted During the Period

e During the week of November 2, ARCADIS removed resuspension controls in Removal Area 5A;
continued restoration activities in Removal Areas 3A, 4A, and 5A; continued decontamination of
resuspension controls; continued removal of equipment from Staging Area 3; continued scraping of
haul roads; and continued treatment and discharge of water collected at Staging Area 3. Processed
material from the staging area was loaded into trucks and transported to the Ottawa County Farms
Landfill in Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for disposal.

e During the week of November 9, ARCADIS installed the canoe portage downstream of Removal Area
5A,; continued restoration activities in Removal Areas 1, 2, 3A, and 5A; continued decontamination of
resuspension controls; continued removal of equipment from Staging Area 3; continued scraping of
haul roads; and continued treatment and discharge of water collected at Staging Area 3. One set of
wastewater samples (W_SA3_X_007) was collected from the water treatment system located at
Staging Area 3. Each set of wastewater samples consists of one influent (e.g., W_SA3_In_007), two
mid-point (e.g., W_SA3_RM_007 and W_SA3 LM_007), and two effluent samples (e.qg.,
W_SA3_RE_007 and W_SA3_LE_007). A duplicate of sample W_SA3_LE_007 (W_SA3_Dup_002)
was also collected. Table B summarizes the samples collected.

e During the week of November 16, ARCADIS continued restoration activities in Removal Areas 2, 3A,
4A, and 5A; continued decontamination of resuspension controls; continued removal of equipment
from Staging Area 3; and continued treatment and discharge of water collected at Staging Area 3.
One set of wastewater samples (W_SA3_X_ 008) was collected from the water treatment system
located at Staging Area 3. Table B summarizes the samples collected.

e During the week of November 23, ARCADIS completed restoration activities for the 2009 construction
season; completed decontamination of resuspension controls; continued removal of equipment from
Staging Area 3; began removal of Staging Area 3; and completed treatment and discharge of water
collected at the Staging Area for the 2009 construction season. Visually impacted aggregate material
was removed from Staging Area 3, loaded into trucks, and transported to the Ottawa County Farms
Landfill in Coopersville, Michigan for disposal. The remaining aggregate material will be utilized to
construct Staging Area 1 on the south side of the river.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #5, NOVEMBER 2009

e On November 30, ARCADIS continued equipment decontamination and demobilization activities and
continued removal of Staging Area 3. Aggregate material from Staging Area 3 was stockpiled for
transfer to and use at Staging Area 1.

e As of November 30, approximately 4,700 cubic yards of material had been excavated from Removal
Areas 1, 2, 3A, 4A, and 5A and Island 1. No excavation activities were performed in November.
Excavation activities are scheduled to resume in Spring 2010.

Laboratory Data Received During the Period

e During the week of November 2, ARCADIS received analytical data for USEPA split samples PD2-
102209-06-SD/TS30330 and PD2-102309-01-WT/W_SA3_LE_004 (collected in October by Weston);
surface water samples TS30132 to TS30134 (collected in September) and TS30135 to TS30137
(collected in October); water treatment sample set W_SA3_X_006 (collected in October), and topsoil
sample TS10048 (diesel range organic and gasoline range organic only). Table B summarizes the
data received.

e During the week of November 9, ARCADIS received analytical data for surface water samples
TS30138 to TS30150 (collected in October) (Table B) and 14 total phosphorus samples (two samples
from TP-1 to TP-5 and TP-8 and TP-9) (Table C). The phosphorus samples were collected from the
Plainwell No. 2 Dam Area (TP-1 to TP-5) and the former Plainwell Impoundment (TP-8 and TP-9) in
October to provide phosphorus loading concentrations to the Kalamazoo River.

e During the week of November 16, ARCADIS received analytical data for water treatment sample set
W_SA3_X_007 (Table B).

e During the week of November 23, ARCADIS received analytical data for water treatment sample set
W_SA3_X_008 (Table B).

¢ No analytical data were received on November 30.

e ARCADIS is awaiting target compound list (TCL) volatile organic compounds (VOCs), TCL semi-
volatile organic compounds (SVOCSs), PCBs, TCL pesticides, total organic carbon (TOC), Resource
Conservation and Recovery Act (RCRA) metal, pH, and total organic carbon data for topsoil sample
TS10048
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #5, NOVEMBER 2009

Issues Encountered and Actions Taken

e The owner of the McMurtrie property (Mr. McMurtrie) stated that he would not sign the access
agreement if the proposed location of Staging Area 2 was not altered because he is concerned it will
interfere with daily activities on his property, which is currently used as a horse training facility. The
proposed location for Staging Area 2 is located on the Simons’ properties adjacent to the McMurtrie

property.

e ARCADIS and Georgia-Pacific met with the owners of the Simons properties in November to discuss
access issues. The owners of the Simons properties are reluctant to allow ARCADIS to access their
property and remove the vegetation necessary to support removal activities. ARCADIS and Georgia-
Pacific negotiated an agreement with the owner of the Arcan Inc. property to construct Staging Area 1
on that property; therefore Staging Area 1 will no longer be located on the Simons properties. The
Simons verbally agreed to allow Staging Area 2 to be constructed away from the McMurtrie property.
ARCADIS, Georgia-Pacific, and the owners of the Simons properties will continue to discuss the
location of access roads and a compensation package for property access in December.

Developments Anticipated During the Next Reporting Period

e During the week of December 1, ARCADIS is scheduled to attend the Kalamazoo River Superfund
Update Meeting and to continue removal of Staging Area 3. Equipment and materials will be
transported from Staging Area 3 to Staging Area 1.

e During the weeks of December 8, 15, 23, and 30, ARCADIS is tentatively scheduled to complete
removal of Staging Area 3, complete removal of marketable timber cut down on the north side of the
river, begin removal of access roads from north side of the river (for use in construction of access
roads on south side of the river), continue construction of Staging Area 1, begin clearing and grubbing
of access roads, and begin installing access roads on the south side of the River.

e ARCADIS is scheduled to submit a Weekly Construction Report for the Plainwell No. 2 Dam Area
TCRA to USEPA for the week of December 1. Weekly Construction Reports will then be discontinued
beginning the week of December 7 until significant construction activities resume in the spring of
2010.

e In December, ARCADIS will continue submitting copies of analytical data from Plainwell No. 2 Dam
Area TCRA sampling activities to USEPA.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #5, NOVEMBER 2009

e In December, ARCADIS anticipates completing negotiations with property owners for the two
remaining access agreements (Simons and McMurtrie). If an agreement cannot be reached with the
Simons, ARCADIS will notify USEPA and ask for assistance in obtaining access.

e In December, ARCADIS plans to notify MDEQ of slight changes to the location of the treated water
treatment discharge outfall points and to request approval for land discharge of treated wastewater at
Staging Areas 1 and 2.

Updates to the Former Plainwell Impoundment TCRA

e During the week of November 2, ARCADIS completed bank stabilization activities in Removal Area 8
and 9B.

e During the weeks of November 2 and 9, ARCADIS completed seeding of the former haul road in
Removal Areas 6B and 10A through 13A.

Developments Anticipated During the Next Reporting Period from the Former Plainwell
Impoundment TCRA

e ARCADIS awaits approval from USEPA of the Construction Completion report submitted in August
2009.
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Georgia-Pacific, LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

Monthly Report #5, November 2009

Table A — Summary of Property Access Agreements (as of November 30, 2009)

Date
Sent

Property Owner

Parcel Number

Status

6/10/2009,
revised
11/18/09

Arcan Inc. (Farrell)

08-032-010-00

accepted (original received 6/18/09, revised received 11/19/09)

5/22/2009

Consumers Energy

08-032-015-00

accepted (received 10/07/09)

7/31/2009

Diana Steele Thompson

08-032-005-10

accepted (received 8/4/09)

5/22/2009

Edward and Ronald
Hodgman

08-032-027-00

accepted (received 6/3/09)

5/22/2009

Edward Mc Murtrie

08-032-042-00

in negotiations

5/22/2009

Howe Aluminum Products

08-032-028-00

accepted (received 6/3/09)

7/31/2009

MDNR

08-032-041-00
08-032-040-00

accepted (received 8/7/09)

5/22/2009,
revised
11/20/09

Michelle and Paul Simons

08-032-034-10
08-032-039-00
08-032-006-00

in negotiations

7/29/2009

Steele Trust

08-033-012-00
08-033-009-00
08-033-018-00

accepted (received 8/3/09)

8/4/2009

Ray Hendricksma

Terry Winkle

08-032-033-00

accepted (received 8/7/09)

accepted (received 8/10/09)
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Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA
Monthly Report #5, November 2009

Table B — Summary of Samples Collected and Data Received in November 2009

Sample . .
Sample Data . . Analysis PCB Action :
Sample ID P . Delivery Laboratory Sample Location y PCB Result . Response Action / Notes
Date Received Conducted Limit
Group
Confirmation Samples
PD2-102209-06-SD/ TriMatrix .
1520330 10/22/09 11/04/09 091403 Laboratories RA 5A, Grid 1 PCBs 0.28 mg/kg J 5 mg/kg None
Fill Material Sampling
PCBs, TCL VOCs, TCL SVOCs,
11/05/09 RCRA Metals, and TCL
TS10048 10/22/09 (KAR) / NR O?ﬁéi_ﬁiﬁ? KAR _Il'_Ztl)_s and 9-part composite sample from topsoil Pesticides, total organic carbon, NR 4 mg/kg None %*
(TAL) grain size, and pH (TAL) DROs
and GROs (KAR)
Surface Water Samples
TS30132 RA-1 Grids 1-8; 300 feet downstream PCBs 0.056 pg/L U - None
TS30133 09/24/09 11/02/09 TCRA120 TAL RA-1 Grids 1-8; 200 feet upstream PCBs 0.048 pg/L U - None
TS30134 Rinse Blank PCBs 0.054 pg/L U - None
TS30135 RA-2, Grids 1-6; 300 feet downstream PCBs 0.051 pg/L U - None
TS30136 10/01/09 11/02/09 TCRA121 TAL RA-2, Grids 1-6; 200 feet upstream PCBs 0.048 pg/L U - None
TS30137 Rinse Blank PCBs 0.047 pg/L U - None
TS30138 RA-3A, Grids 1-11; 300 feet downstream PCBs 0.049 pg/L U - None
TS30139 10/08/09 11/13/09 TCRA122 TAL RA-3A, Grids 1-11 ; 200 feet upstream PCBs 0.050 pg/L U - None
TS30140 Rinse Blank PCBs 0.053 pg/L U - None
TS30141 RA-3A Grids 11-22, 200 feet upstream PCBs 0.047 pg/L U - None
[TS30142] [PCBs] [0.047 pg/L U] [-] [None]
10/15/09 11/13/09 TCRA123 TAL -
TS30143 RA-3A Grids 11-22, 300 feet downstream PCBs 0.057 pg/L J - None
TS30144 Rinse Blank PCBs 0.049 pg/L U - None
TS30145 RA-5A, 300 feet downstream PCBs 0.047 pg/L U - None
TS30146 10/22/09 11/13/09 TCRA123 TAL RA-5A, 200 feet upstream PCBs 0.047 pg/L U - None
TS30147 Rinse Blank PCBs 0.051 pg/L U - None
TS30148 RA-5A, 300 feet downstream PCBs 0.050 pg/L U - None
TS30149 10/29/09 11/13/09 TCRA124 TAL RA-5A, 200 feet upstream PCBs 0.049 pg/L U - None
TS30150 Rinse Blank PCBs 0.047 pg/L U - None
Water Treatment Samples
. . 0.2 ug/L per discharge;
PD2-102309-01-WT/
) 10/23/09 | 11/04/09 | 0910412 TriMatrix Left side Effluent; SA 3 Water Treatment PCBs 0.2 ug/LU  |Monthly Average of 2.6 x 10-5 None
W_SA3_LE_004 Laboratories ug/L
W_SA3_In_006 Influent; SA 3 Water Treatment PCBs 0.5 pg/L No Action Limit None
W_SA3 RM_006 Right side Mid-fluent; SA 3 Water Treatment PCBs 0.1 pg/L U No Action Limit None
. . . 0.2 pg/L per discharge; Monthly | None: TSS = <4 mg/L, Action Limit = 45
W_SA3_RE_006 10/30/09 11/04/09 094351 KAR Labs Right side Effluent; SA 3 Water Treatment PCBs and TSS 0.1 pug/L U Average of 2.6 x 10-5 pg/L mglL
W_SA3_LM_006 Left side Mid-fluent; SA 3 Water Treatment PCBs 0.1 pug/L U No Action Limit None
W_SA3_LE_006 Left side Effluent; SA 3 Water Treatment PCBs and TSS 0.1 pug/L U 0.2 ug/L per discharge; Monthly | None: TSS = <4 mg/L, Action Limit = 45
Average of 2.6 x 10-5 pg/L mg/L

See notes on page 2.
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Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA
Monthly Report #5, November 2009

Table B — Summary of Samples Collected and Data Received in November 2009

Sample . .
Sample Data . . Analysis PCB Action :
Sample ID P . Delivery Laboratory Sample Location y PCB Result . Response Action / Notes
Date Received Conducted Limit
Group
Water Treatment Samples (cont'd)
W_SA3_In_007 Influent; SA 3 Water Treatment PCBs 0.1 pg/L No Action Limit None: TSS = <4 mg/L, Action Limit = 45
W_SA3_RM_007 Right side Mid-fluent; SA 3 Water Treatment PCBs 0.1pug/L U No Action Limit None
. . . 0.2 pg/L per discharge; Monthly | None: TSS = <4 mg/L, Action Limit = 45
W_SA3_RE_007 Right side Effluent; SA 3 Water Treatment PCBs, TSS, and P 0.1 pg/L U Average of 2.6 x 10-5 pg/L mg/L; P=0.03 mg/L, No Action Limit
W_SA3 LM_007 11/10/09 11/16/09 094506 KAR Labs Left side Mid-fluent; SA 3 Water Treatment PCBs 0.1 ug/L U No Action Limit None
0.2 pg/L per discharge; Monthly | None: TSS = <4 mg/L, Action Limit = 45
W_SA3_LE_007 ) PCBs, TSS, and P 0.1pglt U Average of 2.6 x 10-5 pg/L mg/L; P=0.03 mg/L, No Action Limit
Left side Effluent; SA 3 Water Treatment 0.2 pglL disch Monthly | [ /
.2 ug/L per discharge; Monthly | [None: TSS = <4 mg/L, Action Limit = 45
[W_SA3_Dup_002] [PCBs, TSS, and P] [0-1 ug/L U] Average of 2.6 x 10-5 ug/L] mg/L; P=0.03 mg/L, No Action Limit]
W_SA3 In_008 Influent; SA 3 Water Treatment PCBs 1.1 pg/L No Action Limit None
W_SA3_RM_008 Right side Mid-fluent; SA 3 Water Treatment PCBs 0.1 pug/L U No Action Limit None
. . ) 0.2 pg/L per discharge; Monthly | None: TSS = <4 mg/L, Action Limit = 45
W_SA3_RE_008 11/20/09 | 11/23/09 094663 KAR Labs Right side Effluent; SA 3 Water Treatment PCBs, TSS, and P 0.1pglt U Average of 2.6 x 10-5 ug/L mg/L; P=0.03 mg/L, No Action Limit
W_SA3_LM_008 Left side Mid-fluent; SA 3 Water Treatment PCBs 0.1 pg/L U No Action Limit None
. ) 0.2 pg/L per discharge; Monthly | None: TSS = <4 mg/L, Action Limit = 45
W_SA3_LE_008 Left side Effluent; SA 3 Water Treatment PCBs, TSS, and P 0.1 pg/L U Average of 2.6 x 10-5 gL mg/L: P=0.03 mg/L, No Action Limit

Notes:
1 - USEPA split sample of confirmation sample TS20330 (collected in October).

2 - Analytical results compared to applicable Part 201 cleanup criteria and Part 213 RBSLs provided in MDEQ's RRD Operational Memorandum No. 1 (Table 2, Column #19, Direct Contact Criteria & RBSLS).

3 - Analytical data has only been received for DROs and GROs.
4 - USEPA split sample of water treatment sample W_SA3_LE_004 (collected in October).

* Duplicate samples are shown in brackets.
* Analytical results have not been validated.
* USEPA split sample results shown in bold italics.

DRO - diesel range organic.
GRO - gasoline range organic.

J - The compound was positively identified; however, the associated numerical value is an estimated concentration only.

mg/kg - milligrams per kilogram.

MDEQ - Michigan Department of Environmental Quality.
P - total phosphorus.

PCBs - polychlorinated biphenyls.

RA - Removal Area.

RBSL - Risk Based Screening Level.

RCRA - Resource Conservation and Recovery Act.
RRD - Remediation Redevelopment Division.
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SA - Staging Area.
SVOCs - semi volatile organic compounds.
TAL - Test America Laboratories.

TCL - target compound list.

TSS - total suspended solids.

U - Compound analyzed but not detected at a concentration above the reporting limit.
mg/L - milligrams per liter.
Mg/L - micrograms per liter.
USEPA - United States Environmental Protection Agency.
VOC:s - volatile organic compounds.
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Table C — Summary of Total Phosphorus Samples Collected in October and Data Received in November 2009

Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA
Monthly Report #5, November 2009

Sample
Sample Data np , Total Phosphorus Result
Sample ID . Delivery Laboratory Sample Location
Date Received (mg/kg)
Group
Total Phosphorus Samples from the Plainwell #2 TCRA
TP-1 (0.0-0.5) Top-of-bank sample from RA 6, 0.0 to 0.5 foot interval 3,840
10/29/09
TP-1 (0.7 - 0.9) Top-of-bank sample from RA 6, 0.7 to 0.9 foot interval 77
TP-2 (0.0 - 0.3) Top-of-bank sample from RA 5A, 0.0 to 0.3 foot interval 3,570
10/22/09
TP-2 (1.0-1.3) Top-of-bank sample from RA 5A, 1.0 to 1.3 foot interval 42.4
TP-3 (0.0 - 0.5) Top-of-bank sample from |;I{Zr;\ollar|1ear Oxbow, 0.0 to 0.5 foot 3,360
11/12/09 094352 KAR Labs T Ak ™ ~land Oxbow. 0.5 1o 1.3 foot
TP-3(0.5-1.3) op-of-bank sample from island near Oxbow, 0.5 to 1.3 foo 473
interval
TP-4 (0.0 - 0.3) Top-of-bank sample from RA 5B, 0.0 to 0.3 foot interval 4,660
10/29/09
TP-4 (0.8 -0.9) Top-of-bank sample from RA 5B, 0.8 to 0.9 foot interval 1,560
TP-5 (0.0 - 0.3) Top-of-bank sample from RA 4B, 0.0 to 0.3 foot interval 2,380
TP-5 (0.6 - 0.8) Top-of-bank sample from RA 4B, 0.6 to 0.8 foot interval 2,340
Total Phosphorus Samples from the Former Plainwell Impoundment TCRA
Top-of-bank sample from transect T-2 of the Former Plainwell
TP-8(0.0-0.4) Impoundment, 0.0 to 0.4 foot interval 2,360
80720
10/29/09 11/12/09 094352 KAR Labs T bank P o 1 t, - t'I.' Tofthe F e m
i i op-of-bank sample from transect T-1 of the Former Plainwe
TP-9(0.0-0.6) Impoundment, 0.0 to 0.6 foot interval 2,220
Top-of-bank sample from transect T-1 of the Former Plainwell
TP-9(0.6-1.2) Impoundment, 0.6 to 1.2 foot interval 1,710
Notes:

* Analytical results have not been validated.

mg/kg - milligrams per kilogram
RA - Removal Area
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